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SUBJECT: Follow-up to the December 2, 1987 Meeting 

Thank you for ,th*e time and effort involved in coming to Wyandotte .and 
listening.to-our proposed program to address the surface run-off drainage 
system at our Riverview, MI site. 

We each promised to take a number of steps to speed resolution: 

1. BASF would formally seek approval of EPA and MDNR to modify the 
drainage way bisecting the site. The sides of the lined portion 
of the drainage way would be extended beyond the foot print of the 
existing concrete in selected areas to control seepage observed. 

The existing concrete from the west end to the fence near the 
river would be removed.'The letigth would be reconstructed as 
shown on the attached sketch. The new liner would be tied into 
the existing or a new water stop to prevent seepage at the joint. 
A copy of the formal request that was mailed to the State and EPA 
Consent Decree Coordinators is attached. 

* 
EPA and MDNR will discuss the acceptability of conceptual plan 
with thieir respective offices and advise C. W. Axce by phone if it 
is acceptable as soon as practica.1, 

2. Provided an affirmative oral response is received by January 5, 
1988, BASF will commence the preparation of: 

a. D£tailed design and specification for the modified construc
tion with the intent to submit the information to EPA- arid MDNR 
by February 15, 1988. 

b. Develop a sampling and analysis plan for the flows from the 
North ditch, mid-site ditch and South ditch to the Trenton 
Channel of the Detroit River. The plan will be submitted for 
agency comment by March 15, 1988. 
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c. BASF will draft language to modify the Consent Decree and 
circulate it for comment. 

3. Based on EPA and MDNR approval of 2.a and 2.c by March 15, 1988, 
BASF will commence activity directed at commencement of field 
construction by June 1988. Based on the present conceptual plan, 
we expect construction to be completed by August 1, 1988. 

4. Upon completion of construction, BASF would implement the sampling 
and analysis plan. 

5. Upon completion of the sampling and analysis activity, BASF will 
submit a report to EPA and MDNR. • 

Yours very truly. 

C. W. Axce 

mh 

cc: KFry 
THays 
HDRoush 
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